



19th February 2021

Document ref: 2505-PMS-CON-K-LE-3856688

Dear Sir,

Re: Triton Knoll Offshore Wind Farm 2021 Construction Update

I trust you are well and keeping safe in these difficult times. On behalf of Triton Knoll Offshore Wind Farm Limited, I wish to provide you with an update with regard to the status of the ongoing construction activities at the Triton Knoll Offshore Wind Farm (TKOWF).

Despite the ongoing situation with regard to COVID-19, the construction of the TKOWF continues to progress well, with project completion scheduled for Q4 later this year.

As reported in previous correspondence, the 92 foundations and the two Offshore Substation Platforms (OSPs) at the TKOWF have been fully installed. I am also pleased to inform you that as of November 2020, the two export cables and 97 inter-array cables were installed and buried.

The following table summarises key construction activities that have been completed at TKOWF and those activities with indicative timelines that remain subject to completion in 2021.

Construction area	Current programme
Array Cables	Complete
Export Cables	Complete
Foundations	Complete
Offshore Substation Platforms (OSPs)	Present – Q4 2021
Wind Turbine Generators (WTGs)	Q1 2021 – Q4 2021

Presently, the commissioning of the OSPs remain ongoing with energisation of both expected to complete in February 2021. The installation of the 90 Wind Turbine Generators (WTGs) onto the foundations commenced in January 2021 with the WTG installation programme expected to run through until Q4 2021.

The Service Operations Vessel (SOV) 'Esvagt Froude' continues to support construction activities and was joined by a further SOV, the 'Stril Server', in Jan 2021. These are supported by other operational vessels as detailed within the relevant Notice to Mariners, which also outline the mobilisation and demobilisation dates for all vessels operational at the TKOWF construction site. The wind turbine installation vessel 'Pacific (Wind) Osprey' is supported by a further SOV, the 'Acta Orion', and crew transfer vessel "HST Euan".

The construction works area for the turbine array continues to be marked by 12 demarcation buoys deployed on the perimeter of the site boundaries. To fully optimise all construction activities scheduled for 2021 Triton Knoll Offshore Wind Farm Ltd continues to kindly request avoidance of the development area, until project commissioning completes. Completion is



Precision Marine Survey Ltd

Church Farm, Main Road

Thorngumbald

Hull, HU12 9NE

Tel: +44 (0) 1964 624423

Email: info@precisionmarine.co.uk

Web: www.precisionmarine.co.uk

currently scheduled for Q4 2021 or unless otherwise notified by the project Fisheries Liaison Officer.

Whilst the main focus at TKOWF this year is the installation of Wind Turbine Generators, a number of project vessels will remain operational within the TKOWF construction site throughout 2021. Precision Marine Survey Limited (PMSL) will continue to issue further notices and updated NtM's in respect to construction activities, which will advise you in respect to the scheduled vessel mobilisation dates and their respective project activities.

On behalf of all at Precision Marine Survey Limited (PMSL) and TKOWFL, we would like to thank you for your continued assistance during what are extremely difficult times. Should you require further information or clarification on any point regarding the project, please do not hesitate to contact me on 07507 556582 or make contact via e-mail at d.proctor@precisionmarine.co.uk.

Yours sincerely

A handwritten signature in black ink, appearing to read 'D Proctor', written over a light blue horizontal line.

Daniel Proctor

Precision Marine Survey Limited

Fisheries Liaison Officer (Triton Knoll OWF)