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1. Orsted Marine and Helicopter Co-ordination Centre (MHCC)

MHCC Routine Enquiries (24 hours) +44 (0) 207 811 1171

MHCC Emergency Number (24 hours) +44 (0) 207 8111170

Safety Information

All vessel not involved in construction activities are requested to keep a 500m safety distance from construction and dive
support vessels whilst transiting the area

During Construction

e 'Rolling’ 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vessel
is present

e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet
commissioned where a construction vessel is not present.

Discrepancies identified between coordinates should be questioned immediately to @rsted. Information is supplied on a ‘not
for navigation’ basis. All coordinated are WGS84 unless stated otherwise
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2. HOWO02 Guard Vessel Details

EMSWIND

emswind@DBconnect.nl

Hornsea 2 Orsted
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3. HOWO02 Deployed navigation aids and buoys

Buoy Name Longitude Latitude Buoy Name Longitude Latitude
(WGS84) (WGS84) (WGS84) (WGS84)

HOWO2 Alpha
HOWO?2 Hotel
HOWO?2 India
HOWO?2 Juliet
Mooring Buoy 1
Mooring Buoy 2
Mooring Buoy 3

HOWO2 North

Hornsea 2

1°59.629'E

1°32.225'E

1°32.092'E

1°37.306'E

1°32.447'E

1°32.808' E

1°50.716'E

1°42.544'E

53°59.161'N

53°49.820'N

54° 0.692'N

54°0.542'N

53°53.993'N

53°57.757'N

53°57.735'N

54°0.395'N

HOWO2 West South

West

HOWO2 West North

West

HOWO2 Kilo

HOWO?2 Lima

HOWO2 North East

HOWO2 North West

HOWO?2 South

HOWO2 South West

1°26.344'E

1°26.152'E

1°48.240'E

1°53.935'E

2°5322'E

1°26.877'E

1°37.014'E

1°27.442'E

Buoy Name Longitude Latitude
(WGCS84) (WGS84

HOWO2 RCS North

HOWO2 RCS East

HOWO2 RCS West

0°55.929'E

0° 56.628' E

0°55291'E

53°38.431'N

53° 37.929'N

53°37.772'N

53°53.645'N

53° 57.041'N

53°59.930'N

53°59.573'N

53°58.750'N

54°0.842'N

53°49.769'N

53°49.872'N

Orsted



HOWO2 Demarcation Buoys
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4. HOWO2 Vessels Operations and Activities

oo

Construction MHO GCrimsby Personnel Transfer / Survey
MHO Esbjerg Personnel Transfer
M/V Doer Personnel Transfer
MHO Apollo Personnel Transfer
MHO Asgard Personnel Transfer
Emswind Guard Vessel
Deep Cygnus W2W SOV
GMS Endeavour Jack-up Accommodation
Seafox 7 Jack-up Accommodation
Seaway Moxie W2W SOV
Resilient Guard Vessel
. Adventure Guard Vessel
Export Cable Installation Blue Norther CTV
Ivero Survey Vessel

Array Cable Installation

WTG Installation

WTGC Commissioning

Array Cable Terminations

Simar Esperanca
Normand Cutter

Sea Challenger
Sea Installer

Acta Auriga
WEM 3
Manor Endurance
Island Crown
Normand Fortress
Fob Swath 9
Fob Swath 4

Wind Innovation
Normand Jarstein

Trenching vessel
Trenching vessel

WTG Installation Jack Up
WTG Installation Jack Up

Commissioning SOV
Refuelling CTV
Refuelling CTV

Commissioning SOV
Refuelling SOV

CTV
CTV

W2W SOV
W2W SOV

Orsted



5. HOWO02 Vessel Update
Vessels Currently On Site

Vessel Details Vessel Communications Work Schedule VCC
Vessel Vessel Name MMSI Contact Email Type Frequencies Start/ Package VCC Issued
Picture Number Monitored Arrival

GUARD VESSELS
Emswind 311000812 +31255787008 emswind@DBconnectnl  VHF %‘2' ?586 ﬂﬁ—: 01.10.2020 Construction 30.09.2020
gvadventure@gmail.co Ch.16 & P1 @ Export Cable
Adventure 235109237 +44 7446 054 547 - VHF e 01.10.2021 et 01.10.2021
o L : Ch.16 & P1 @ Export Cable
Resilient 232711000 +44 (0) 2841140788 qgvresilient@gmail.com VHF 162.050 MHz 27.10.2020 Installation 28.10.2020
CREW TRANSFER VESSELS
TS Ch.16 &P1 @
MHO Grimsby 219025992 +45 53 65 46 45 = ”2;5 dL\: MAo VHF 162.050 MHz 01.04.2020 Construction 04.05.2020
Mho-Esbjerg@mho- Ch.16 & P1 ®
MHO Esbjerg 219023786 +447869303 667  codk VHF : 28/07/2020 Construction 13.11.2020
162.050 MHz
NOS Doer 219811000 +457878 80 00 doer@n-o-s.eu VHF L 1B @ 01.02.2021 Consirustan 13112020
: 162.050 MHz e At
Ch.16 & P1 @ )
MHO Apollo 219028351 +4553894645 mho-apollo@mho-co.dk VHF 162.050 MHz 20.09.2021 Construction 17.09.2021
mho-asgard@mho- Ch.16 & P1 @ .
MHO Asgard 219028352 +455387 4645 e VHF 65,050 MLE 20.09.2021 Construction 17.09.2021

! Orsted
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mailto:gvresilient@gmail.com
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HOWO2 Vessel Update

Vessels Currently On Site continued.......

Vessel

Picture

i‘ 5%

“

Vessel Name

Wind Innovation

Simar Esperanca

Sea Installer

Normand Jarstein

lvero

Seaway Moxie

. Hornsea 2

MMSI

235113838

219027989

219456000

257001590

232013165

232015469

Contact
Number

00870773262105

+441224 568827

+45521 39519

+4752858350

+44 7917 477 672

+49 303 0807 310

Email

master.wi@c-bed.com

SimarEsperanca.Bridge

@SubseaZ.com

bridge.sedinstaller@de
me-group.com

bridge@jarstein.solstad.
com

master@ivero.gardline.c
o.uk

SeawayMoxie.Bridge@S
ubsea/.com

Type

VHF

VHF

VHF

VHF

VHF

VHF

Frequencies
Monitored

Ch.16&P1@
162.050 MHz

Ch.16&P1T@
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&PT@
162.050 MHz

Ch.16&P1@
162.050 MHz

Start /
Arrival

16.03.2021

07.06.2021

07.06.2021

26.09.2021

10.06.2021

26.11.2021

Package

Construction

Array Cable
Installation

WTG
Installation

Array Cable
Termination

Export Cable
Installation

Construction

VCC Issued

13.03.2021

24.03.2021

07.06.2021

01.10.2021

03.03.2021

26.04.2021

Orsted


mailto:master.wi@c-bed.com
mailto:SimarEsperanca.Bridge@Subsea7.com
mailto:bridge.seainstaller@deme-group.com
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mailto:master@ivero.gardline.co.uk
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HOWO2 Vessel Update
Vessels Currently On Site continued...

Vessel
Picture

Vessel Name

MCS Blue Norther

Deep Cygnus

Sea Challenger

Acta Auriga

Manor Venture

Normand Cutter

. Hornsea 2

MMSI

235096374

257205000

219019002

244090781

232007444

257961000

Contact
Number

TBC

+870773 945 452

+45 521395 80

TBC

+44 740734854

+47 993 82 585

Email

—
o
(@]

master@deepcygnus.no

bridge.seachallenger@d
eme-group.com

—
lus]
(@]

venture@mreltd.co.uk

Captain Cutter

<master@cutter.solstad.

com

Type

VHF

VHF

VHF

VHF

VHF

VHF

Frequencies
Monitored

Ch.16&P1@
162.050 MHz

Ch.16 & P1 @
162.050 MHz

Ch.16&P1 @
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1@
162.050 MHz

Start /
Arrival

13.05.2021

25.05.2021

25.05.2021

01.06.2021

01.06.2021

13/11/2021

Package

Export Cable
Installation

Construction

WTG
Installation

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

VCC lIssued

09.05.2021

28.05.2021

25.05.2021

04.06.2021

06.06.2021

12.09.2021

Orsted


mailto:master@deepcygnus.no
mailto:bridge.seachallenger@deme-group.com
mailto:venture@mreltd.co.uk

HOWO2 Vessel Update

Vessels Currently On Site continued...

Vessel Vessel Name MMSI Contact Email Type Frequencies Start / Package VCC Issued
Picture Number Monitored Arrival

wem3@wemmarine.co Ch. 16 & P1@ WTG

WEM 3 2350035320 +441916220712 - VHF hoome 2072001 MO 23.07.202]
Manor Endurance 232030193 +447398 144840 e“d“r"”ce@;mre“d'co'“ VHF hokoe 2908202 Commzs?omng 29.08.2021
Seafox7 235065812 +31(0)237920420  radiosf7@seafoxcom  VHF o> 15082021 Construction 14.08.2021
GMS Endeavour 370582000 +442922402008  CNSOVOUCINEBIESt vy h XS 15082021 Construction 14.08.202]

Istand Crown 257245000 TBC @ enmidendaiy  VHF oS 01092021 Comngonmg 04.09.2021

hore.com

Normand Fortress 258537000 TBC b”dqe@f‘gjss'”lswd' VHF hoEPS 0810202 Comm-srscioning 07.10.202]
FOB Swath 4 219463000 TBC Fob4@outlook.dk VHF o o 08112021 Commzs?omng 08112021
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6. HOWO02 Vessel Update
Vessels Due On Site
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7. HOWO2 Installation Status

MP/TP Installed - 165

Array Cables Installed — 165
Array Cable Buried — 92
Array Cables Terminated — 158
WTG's Installed — 135

Vessels On Site - 26

. Hornsea 2 Orsted



7. HOWO2 Installation Status continued

Export Cable Supply and Instal

NW Circult Status
SW Circut Status

NE Circu it Status

HOLDERNT 62

lation

& o R : 7N
& & ; 7.3 ,
B3 M) : B

LEGEND

Narth Weast RPL
Sauth West RPL
Narth East RPL

Works Not Conmenced

Route Prap Waorks Comglate
Tranching Camplats

Cable Lay Complete

Backill and Remedals Complete
Cable Enargsed

Wark Campleted Thes Weak

Jont Plamad ®
Jansng Completad

Jansng Buriedd ‘
Pul n Plamed A
Aul in Completed ‘
Catle Sirigped and Rodied ‘
Catile Termnated A

rdiff
e

England.
Birmingham

London
@

p;

Ned

o
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8. HOWO2 Current Scope of Works

Export Cable Installation Array Cable terminations
* Resilient — Cable Guard Vessel * Wind Innovation — SOV

e Adventure — Cable Guard Vessel  Normand Jarstein — SOV
* Blue Norther— CTV

« Ivero — Survey Vessel

WTG Installation
Construction « Sea Challenger — WTG Installation Vessel
MHQO Grimsby — Survey / Personnel Transfer « Sealnstaller— WTG Installation Vessel
MHO Esbjerg — Personnel Transfer
M/V Doer — Personnel Transfer
MHO Asgard — Personnel Transfer WTG Commissioning
MHO Apollo — Personnel Transfer Island Crown - SOV
Emswind — HOWO?2 Guard Vessel Acta Auriga — SOV
Deep Cygnus — SOV W2W WEM 3 — Refuelling CTV
Seafox 7 — Jack-up accommodation RCS Manor Endurance — Refuelling CTV
GMS Endeavour - Jack-up accommodation OSS Normand Fortress — Refuelling SOV
Seaway Moxie W2W SOV Fob Swath 9
Fob Swath 4

Array Cable Installations
« Simar Esperanca — Cable Trenching vessel
» Normand Cutter — Cable Trenching vessel

Hornsea 2 ®drsted



9. HOWO2 Notice to Mariners currently open

HOWO2_OFF_EX_NtM Boulder Clearance and Trial Trenching 05970048_) Notice of Boulder Clearance and Trial Trenching
HOWO2_OFF_EX_NtM Notification of UXO 06063171_l Notice of Further cUXO Identified
IO0Z (O INI T s retie e s e 1 A eiel B0 06197107_1 Notice of measurement buoy deployment
Deployment
HOWO2_OFF_EX_NtM for beach works 06362764_1 Notice of Beach Works
HOWO2_OFF_EX_NtM Commencement of Export Cable Works 06196988 _A Notice of Export Cable Installation
HOWO2_OFF_EX_NtM Export Cable Installation Works 06239336_W Notice of Export Cable Installation Activities
HOWO2_OFF_EX_NtM Deployment of Construction Buoys 06230743_F Construction Demarcation Buoy Deployment
HOWO02_OFF_EX_NtM WTF Foundation Installation Works 06478167_E Neidee eirlfetie Gilen iEelleien Ve S =
Commencement of Scour protection Installation
HOWO2_OFF_EX_NtM Array Cable Installation Works 06478166_G Bl @ Ay Sl L e ilel Wio ke =
Commencement of PLGR
. Notice of Foundation Installation Activities —
ACRIZLOIFT NI ORS RES s sl QR G Commencement of OSS and RCS Jacket Installation
HOWO2_OFF_EX NtM Construction Activities 06833271_G Notice of Construction Activities — Vessel Update
HOWO2_OFF_EX_NtM WTG Installation Works 07035285_F Notice of Wind Turbine Senerator (WTG) Installation
https://doreco.orsted.dk/share/service/doc-
rev/revision/revision-
linking?latestApproved=true&chronicleld=0
17 H ornseaq 2 6512701 Orsted
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10. HOWO2 Safety Zones

If there are any questions regarding safety zones please contact MHCC or HOWO2 Ops Support

— During Construction
e 'Rolling' 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vesselis

present

e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet commissioned
where a construction vessel is not present.

Current HOWO2 Active Safety Zones

18

HB Z01 Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Hornsea 2 Orsted




HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

. Hornsea 2 Orsted



HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until Further Notice

Until further notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted

22



HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Sea Installer Until Further Notice

Until Further Notice 500m il Furtiner Metes
Seafox 7

Until Further Notice

Until Further Notice

Until Further Notice

Hornsea 2 Orsted
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