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1. Orsted Marine and Helicopter Co-ordination Centre (MHCC)

MHCC Routine Enquiries (24 hours) +44 (0) 207 8111171

Safety Information

All vessel not involved in construction activities are requested to keep a 500m safety distance from construction and dive
support vessels whilst transiting the area

During Construction

e 'Rolling' 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vessel
is present

e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet
commissioned where a construction vessel is not present.

Discrepancies identified between coordinates should be questioned immediately to @rsted. Information is supplied on a ‘not
for navigation’ basis. All coordinated are WGS84 unless stated otherwise
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2. HOWO02 Guard Vessel Details

EMSWIND

emswind@DBconnect.nl

Hornsea 2 Orsted
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3. HOWO02 Deployed navigation aids and buoys

Buoy Name Longitude Latitude Buoy Name Longitude Latitude
(WGS84) (WGS84) (WGCS84) (WGS84)

HOWO?2 Alpha

HOWO2 Hotel
HOWO?2 India
HOWO2 Juliet
Mooring Buoy 1
Mooring Buoy 2
Mooring Buoy 3

HOWO2 North

Hornsea 2

1°56.629'E

1°32.225'E

1°32.092'E

1°37.306'E

1°32.447'E

1°32.808'E

1°50.716'E

1°42.544'E

53°59.161'N

53°49.820'N

54°0.692'N

54°0.542'N

53°53.993'N

53°57.757'N

53°57.735'N

54°0.395'N

HOWO2 West South

West

HOWO2 West North

West
HOWO2 Kilo

HOWO?2 Lima

HOWO2 North East

HOWO2 North West

HOWO2 South

HOWO2 South West

1°26.344'E

1°26.152'E

1°48.240'E

1°53.935'E

2°5322'E

1°26.877'E

1°37.014'E

1°27.442'E

Buoy Name Longitude Latitude
(WGS84) (WGS84

HOWO2RCS North 0°55.929'E
HOWO2RCS East 0°56.628'E
HOWO2RCS West 0°55.291'E

53°38.431'N

53°37.929'N

53°37.772'N

53°53.645'N

53°57.04T'N

53°59.930'N

53°59.573'N

53°58.750'N

54°0.842'N

53°49.769'N

53°49.872'N

Orsted



HOWO?2 Demarcation Buoys
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4. HOWO02 Vessels Operations and Activities

oo

Construction

Export Cable Installation
Array Cable Installation

WTG Installation

WTG Commissioning

Array Cable Terminations

MHO Grimsby
MHO Esbjerg
M/V Doer
MHO Apollo
MHO Asgard
Emswind
Deep Cygnus
CMS Endeavour
Seafox 7
Seaway Moxie

Resilient
Adventure

Simar Esperanca

Sea Challenger
Sea Installer

Acta Auriga
WEM 3
Manor Endurance
Island Crown
Normand Fortress
Fob Swath 9
Fob Swath 4

Wind Innovation
Normand Jarstein

Personnel Transfer / Survey
Personnel Transfer
Personnel Transfer
Personnel Transfer
Personnel Transfer

Guard Vessel
W2W SOV
Jack-up Accommodation
Jack-up Accommodation
W2W SOV

Guard Vessel
Guard Vessel

Trenching vessel

WTG Installation Jack Up
WTG Installation Jack Up

Commissioning SOV
Refuelling CTV
Refuelling CTV

Commissioning SOV
Refuelling SOV

CTV
CTV

W2W SOV
W2W SOV

Orsted



5. HOWO2 Vessel Update
Vessels Currently On Site

Vessel Details Vessel Communications Work Schedule VCC
Vessel Vessel Name MMSI Contact Email Type Frequencies Start/ Package VCC Issued
Picture Number Monitored Arrival

GUARD VESSELS
) ) Ch.16&P1 @ )
Emswind 311000812 +31 255 787 008 emswind@DBconnect.nl VHF 162.050 MHz 01.10.2020 Construction 30.09.2020
Adventure 235109237 +447446 054 547 ~dvadventure@gmailco 4 Cli 1196 ] @ 01102021 =ppier: Cable 01102021
m 162.050 MHz Installation
- - . Ch.16 & P1 @ Export Cable
Resilient 232711000 +44 (0) 2841140788 gvresilient@gmail.com VHF 162.050 MHz 27.10.2020 Installation 28.10.2020
CREW TRANSFER VESSELS
) Ch.16&P1@
MH® Grimsby 219025992 +45 53 65 46 45 Mho'G”;‘;sg;’ @mho- VHF 162.050 MHz 01.04.2020 Gonstriction 04.05.2020
Mho-Esbjerg@mho- Ch.16&P1 @
MHO Esbjerg 219023786 +44 7869 303 667  co.dk VHF : 28/07/2020 Construction 13.11.2020
162.050 MHz
Ch.16&P1@ )
NOS Doer 219811000 +4578 78 80 00 doer@n-o-s.eu VHF 01.02.2021 Construction 13.11.2020
162.050 MHz
Ch.16&P1@ )
MHO Apollo 219028351 +4553894645 mho-apollo@mho-co.dk  VHF 650 20.09.2021 Construction 17.09.2021
mho-asgard@mho- Ch. 16 & P1 @ .
MHO Asgard 219028352 +4553874645 Ty VHF e e 20.09.2021 Construction 17.09.2021

Orsted
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HOWO2 Vessel Update

Vessels Currently On Site continued.......

Vessel

Picture

10

Vessel Name
Wind Innovation
Simar Esperanca
Sea Installer
Normand Jarstein

Seaway Moxie

Hornsea 2

MMSI

235113838

219027989

219456000

257001590

232015469

Contact
Number

00870773262105

+441224 568827

+45521 39519

+4752858350

+49 303 0807 310

Email

master.wi@c-bed.com

SimarEsperanca.Bridge

@Subsea’.com

bridge.seainstaller@de
me-group.com

bridge@jarstein.solstad.
com

SeawayMoxie.Bridge@S

ubsea?Z.com

Type

VHF

VHF

VHF

VHF

VHF

Frequencies
Monitored

Ch.16&P1 @
162.050 MHz

Ch.16&P1 @
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16 & P1 @
162.050 MHz

Ch.16&P1 @
162.050 MHz

Start /

Arrival

19.03.2021

07.06.2021

07.06.2021

26.09.2021

26.11.2021

Package

Construction

Array Cable
Installation

WTG
Installation

Array Cable
Termination

Construction

VCC Issued

13.03.2021

24.03.2021

07.06.2021

01.10.2021

26.04.2021

Orsted


mailto:master.wi@c-bed.com
mailto:SimarEsperanca.Bridge@Subsea7.com
mailto:bridge.seainstaller@deme-group.com
mailto:bridge@jarstein.solstad.com
mailto:SeawayMoxie.Bridge@Subsea7.com

HOWO2 Vessel Update
Vessels Currently On Site continued...

Vessel Vessel Name MMSI Contact Email Type Frequencies Start/ Package VCC Issued
Picture Number Monitored Arrival
Ch.16 &P1@ )
Deep Cygnus 257205000 +870 773 945 452 master@deepcygnus.no VHF 162.050 MHz 25.05.2021 Construction 28.05.2021
bridge.seachallenger@d Ch.16 & P1@ WTG
Sea Challenger 219019002 +45 521395 80 R ——— VHF T E50 Ve 25.05.2021 ot llotttar 25.05.2021
) Ch.16 &P1 @ WTG
Acta Auriga 244090781 TBC TBC VHF 765,050 MLG 01.06.2021 Commissioning 04.06.2021
Manor Venture 232007444 +44740734854  venture@mreltd.couk  VHF G loe 1Pl @ 01.06.2021 WG 06.06.2021
162.050 MHz Commissioning

. Hornsea 2 Orsted


mailto:master@deepcygnus.no
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HOWO2 Vessel Update

Vessels Currently On Site continued...

Vessel Vessel Name MMSI Contact Email Type Frequencies Start/ Package VCC Issued
Picture Number Monitored Arrival

wem3@wemmarine.co Ch.16 & P1@ WTG

WEM 3 2350035320 +441916220712 - VHF oSS 26.07/2021 i 23.07.2021
Mermer Enduranes 232030193 447398 144840 | Shdurnce@mrelid.co [y S 1551 @ 29.08.2021 WG 29.08.2021
24 162.050 MHz Commissioning
Seafox 7 235065812 S (O 70520 | ol s @menrenm | VR %‘é 1(;’5% ﬂH@i 15.08.2021 Construction 14.08.202]
EE Bndamanr 370582000 e e Y i 15 P @ 15.08.2021 Cersteten 14.08.2021
msplc.com 162.050 MHz
. . Ch.16&P1@ WTG
Island Crown 257245000 TBC bridge@crown.islandoffs VHF 162.050 MHz 01.09.2021 Commissioning 04.09.2021
hore.com
Narmand|Fortress 258537000 TBC bridge@fortress.solstad. = ¢ S 15 P E 08102021 e 07102021
com 162.050 MHz Commissioning
Ch.16&P1@ WTG
FOB Swath 4 219463000 TBC Ecb4@oltlookdk VHF o 08112021 SO AL 08112021

. Hornsea 2 Orsted
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6. HOWO02 Vessel Update
Vessels Due On Site
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7. HOWO2 Installation Status
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7. HOWO2 Installation Status

continued

Export Cable Supply and Installation

NW Circuit Status
SW Circuit Status

NE Circuit Status

£envd

HOLOERNE? S

KPP Ve o s 10 £y = 0 = ‘0 @ @ = w “ ™o % w0 0o 108 "o 1"e 130 1z
- — — A
i - -~ A
w - 232 (=23 |
|- — —
in R AP 3 A
e - —— s a
|- — m—r
- = S '\
LEGEND
North West RPL — peatls
South West RPL
North East RPL — Bkt
Jaint Planned X
Warks Not Commenocad Jointing Completed .
Routa Prep Waorks Completa Jointing Buried .
Trenching Completa Pull In Plannad A
Cabie Lay Complels [v=1] Pull In Compietad A
Backf#l and Remedials Complete = Cable Stripped and Routed ‘A
Cable Enamgised Cable Terminated ngdom.
Wark Complated This Week — Nt
7 J: f\fl,t;ﬁﬂc;
_upon e
Great Eritain .
an
Leeds
PRr° 5 She
L Englond
‘JBirmingham
rdiff London
F g )

NOTES /CHANGES:

1. SW FS Cable Jointing @ OSS complate
2. SW NS Cable Stripping @ RCS complete
3. NE NS Cable Routina @ RCS comnlate

. Hornsea 2

NOTES / CHANGES:

4. SW FS Cabile Routing @RCS complete
5. NE FS Cable Routing @RCS complete
f NW Cahia FNFRGISFD!

Ned

Orsted



8. HOWO2 Current Scope of Works

Export Cable Installation
» Resilient — Cable Guard Vessel
» Adventure — Cable Guard Vessel

Construction

MHO Grimsby — Survey / Personnel Transfer
MHO Esbjerg — Personnel Transfer

M/V Doer — Personnel Transfer

MHO Asgard — Personnel Transfer

MHO Apollo — Personnel Transfer

Emswind — HOWO?2 Guard Vessel

Deep Cygnus — SOV W2W

Seafox 7 — Jack-up accommodation RCS
CMS Endeavour - Jack-up accommodation OSS
Seaway Moxie W2W SOV

Array Cable Installations
» Simar Esperanca — Cable Trenching vessel

Hornsea 2

Array Cable terminations
*  Wind Innovation — SOV
« Normand Jarstein — SOV

WTG Installation
» Sea Challenger— WTG Installation Vessel
e Sea Installer— WTG Installation Vessel

WTG Commissioning

Istand Crown - SOV

Acta Auriga - SOV

WEM 3 — Refuelling CTV

Manor Endurance — Refuelling CTV
Normand Fortress — Refuelling SOV
Fob Swath 9

Fob Swath 4

Orsted



9. HOWO2 Notice to Mariners currently open

HOWO2_OFF_EX_NtM Boulder Clearance and Trial Trenching 05970048_) Notice of Boulder Clearance and Trial Trenching
HOWO2_OFF_EX_NtM Notification of UXO 06063171_I Notice of Further cUXO Identified
SOV Iol 2T el seigter i) suoeen Blley 06197107_I Notice of measurement buoy deployment
Deployment
HOWO2_OFF_EX_NtM for beach works 06362764 _| Notice of Beach Works
HOWO2_OFF_EX_NtM Commencement of Export Cable Works 06196988_A Notice of Export Cable Installation
HOWO2_OFF_EX_NtM Export Cable Installation Works 06239336_W Notice of Export Cable Installation Activities
HOWO2_OFF_EX_NtM Deployment of Construction Buoys 06230743_F Construction Demarcation Buoy Deployment
HOWO2_OFF_EX_NtM WTF Foundation Installation Works 06478167_E NefERer el sdan i sEleden Wens —
Commencement of Scour protection Installation
HOWO2_OFF_EX_NtM Array Cable Installation Works 06478166_G Nigiiiez i Aty Celal hselliaon i eine =
Commencement of PLGR
. Notice of Foundation Installation Activities —
AR OIFF IR NI Q85 RES Insitelle o VEb2Eaeu Commencement of OSS and RCS Jacket Installation
HOWO2_OFF_EX NtM Construction Activities 06833271_G Notice of Construction Activities — Vessel Update
HOWO2_OFF_EX_NtMWTG Installation Works 07035285_F Notice of Wind Turbine Senerator (WTG) Installation
https://doreco.orsted.dk/share/service/doc-
rev/revision/revision-
linking?latestApproved=true&chronicleld=0
Hornsea 2 inking2% Orsted
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10. HOWO2 Safety Zones

If there are any questions regarding safety zones please contact MHCC or HOWO02 Ops Support

— During Construction
e 'Rolling' 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vessel is

present
e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet commissioned
where a construction vessel is not present.

Current HOWOQO2 Active Safety Zones

HB ZO01 Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

. Hornsea 2 Orsted




HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice
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HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Hornsea 2 Orsted

20



HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until Further Notice

Until further notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice
______
Until Further Notice Sea Installer Until Further Notice
______
Until Further Notice Seafox 7 500m SUERRE SN S
______
Until Further Notice
______
Until Further Notice

Until Further Notice

Hornsea 2 Orsted
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