]L Week Commencing: 04/04/2022 WK 14

: Notice no: 102
0 rSted ssued on the 03/04/2022



Table of Contents

1. @rsted Marine and Helicopter Coordination Centre (MHCC)
2. HOWO?2 Guard Vessel Details

HOWO?2 Deployed navigation aids and buoys

HOWO?2 Vessels Operations and Activities

HOWO2 Vessel Update — Currently On Site

HOWO?2 Installation Status

3
4
5
6. HOWO?2 Vessel Update — Due on Site
7
8. HOWO2 Current Scope of Works

9

HOWO?2 Notice to Mariners currently open

10. HOWO?2 Safety Zones

) Hornsed 2 Orsted



1. Orsted Marine and Helicopter Co-ordination Centre (MHCC)

MHCC Routine Enquiries (24 hours) +44 (0) 207 811 1171

MHCC Emergency Number (24 hours) +44 (0) 207 8111170

Safety Information

All vessel not involved in construction activities are requested to keep a 500m safety distance from construction and dive
support vessels whilst transiting the area

During Construction

e 'Rolling’ 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vessel
is present

e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet
commissioned where a construction vessel is not present.

Discrepancies identified between coordinates should be questioned immediately to @rsted. Information is supplied on a ‘not
for navigation’ basis. All coordinated are WGS84 unless stated otherwise
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2. HOWO02 Guard Vessel Details

EMSWIND

emswind@DBconnect.nl
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3. HOWO02 Deployed navigation aids and buoys

Buoy Name Longitude Latitude Buoy Name Longitude Latitude
(WGS84) (WGS84) (WGS84) (WGS84)

HOWO2 Alpha
HOWO?2 Hotel
HOWO?2 India
HOWO?2 Juliet
Mooring Buoy 1
Mooring Buoy 2
Mooring Buoy 3

HOWO2 North

Hornsea 2

1°59.629'E

1°32.225'E

1°32.092'E

1°37.306'E

1°32.447'E

1°32.808' E

1°50.716'E

1°42.544'E

53°59.161'N

53°49.820'N

54° 0.692'N

54°0.542'N

53°53.993'N

53°57.757'N

53°57.735'N

54°0.395'N

HOWO2 West South

West

HOWO2 West North

West

HOWO2 Kilo

HOWO?2 Lima

HOWO2 North East

HOWO2 North West

HOWO?2 South

HOWO2 South West

1°26.344'E

1°26.152'E

1°48.240'E

1°53.935'E

2°5322'E

1°26.877'E

1°37.014'E

1°27.442'E

Buoy Name Longitude Latitude
(WGCS84) (WGS84

HOWO2 RCS North

HOWO2 RCS East

HOWO2 RCS West

0°55.929'E

0° 56.628' E

0°55291'E

53°38.431'N

53° 37.929'N

53°37.772'N

53°53.645'N

53° 57.041'N

53°59.930'N

53°59.573'N

53°58.750'N

54°0.842'N

53°49.769'N

53°49.872'N

Orsted



HOWO2 Demarcation Buoys
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Construction

Array Cable Installation

WTG Commissioning

4. HOWO02 Vessels Operations and Activities

MHO Esbjerg
M/V Energizer
MHO Apollo
MHO Asgard
Emswind
Deep Cygnus
GMS Endeavour
Vos Start
Wind Innovation

Simar Esperanca
Simon Stevin

WEM 3
Manor Endurance
Manor Venture
Island Crown
Normand Fortress
Fob Swath 9
Fob Swath 4
Acta Orion

Personnel Transfer
Personnel Transfer
Personnel Transfer
Personnel Transfer
Guard Vessel
W2W SOV

Jack-up Accommodation

W2W SOV
W2W SOV

Trenching vessel
Survey Vessel

Refuelling CTV
Refuelling CTV
Refuelling CTV
Commissioning SOV
Refuelling SOV
CTV
CTV
Refuelling SOV

Orsted



5. HOWO02 Vessel Update
Vessels Currently On Site

Vessel Details Vessel Communications Work Schedule VCC
Vessel Vessel Name MMSI Contact Email Type Frequencies Start/ Package VCC Issued
Picture Number Monitored Arrival

) ) Ch.16 & P1 @ )
Emswind 311000812 +31255787 008 emswind@DBconnect.nl VHF 162.050 MHz 01.10.2020 Construction 30.09.2020
. Mho-Esbjerg@mho- Ch.16 & P1 @ .
MHO Esbjerg 219023786 +447869303667 VHF 16,050 Mi 28/07/2020 Construction 13.11.2020
) : Ch.16&P1@ )
M/V Energizer 219029563 +46738627605 energizer@n-o-s.eu VHF 162.050 MHz 14.02.2022 Construction 17.02.2022
Ch.16 & P1 @ .
MHO Apollo 219028351 +4553894645 mho-apollo@mho-co.dk VHF 162.050 MHz 20.09.2021 Construction 17.09.2021
mho-asgard@mho- Ch.16 &P1@ .
MHO Asgard 219028352 +4553874645 s VHF 162.050 MHy 20.09.2021 Construction 17.09.2021
Wind Innovation 235113838 masterwi@c-bedcom  VHF ch gt Pl 19.03.2021 Construction 13.03.2021
00870773262105 : : 162.050 MHz e el
Ch.16&P1 @ )
Deep Cygnus 257205000 +870773945 452 master@deepcygnus.no VHF 162.050 MHz 25.05.2021 Construction 28.05.2021
Mob: +316 20133170 Bridge@VOSStart.fleety ~ W2W Ch.16 & P1 @ .
VOS Start 244890845 |, "~ 3 aroanoatn ooncom OV 162.050 MHy 03.01.2022 Construction 05/01/2021
GMS Endeavour 370582000 +442022402028  Sndeavour6l02@fleetg Cli, 196 1 @ 15.08.2021 Construction 14.08.2021
msplc.com 162.050 MHz

Orsted


mailto:emswind@DBconnect.nl
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HOWO2 Vessel Update

Vessels Currently On Site continued.......

Vessel
Picture

10

Vessel Name

Acta Orion

Manor Venture

Manor Endurance

Island Crown

Normand Fortress

FOB Swath 4

WEM 3

Simar Esperanca

Simon Stevin

Hornsea 2

MMSI

244830883

232007444

232030193

257245000

258537000

219463000

2350035320

219027989

253309000

Contact
Number

TBC

+44 740734854

+447398 144840

TBC

TBC

TBC

+441916220712

+441224 568827

+32(0)5694 6126/
+32(0)47596 2116

Email

captain@actaorion.com

venture@mreltd.co.uk

endurance@mreltd.co.u
k

bridge@crown.islandoffs

hore.com

bridge@fortress.solstad.
com

Fob4@outlook.dk

wem3@wemmarine.co
m

SimarEsperanca.Bridge

@Subsea/.com

captain@sv.jandenul.co
m

Type

VHF

VHF

VHF

VHF

VHF

VHF

VHF

VHF

VHF

Frequencie
s Monitored

Ch.16&P1T@
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1T@
162.050 MHz

Ch.16&P1 @
162.050 MHz

Ch.16&P1T@
162.050 MHz

Ch.16 & P1 @
162.050 MHz

Ch.16&P1@
162.050 MHz

Ch.16&P1 @
162.050 MHz

Start /
Arrival

11/03/2022

01.06.2021

26.08.2021

01.09.2021

08.10.2021

08.11.2021

26.07/2021

07.06.2021

WKI13

Package

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

WTG
Commissioning

Array Cable
Installation

ACI

VCC Issued

22/02/2022

06.06.2021

29.08.2021

04.06.2021

07.10.2021

08.11.2021

23.07.2021

24.03.2021

01/04/2022

Orsted


mailto:captain@actaorion.com
mailto:venture@mreltd.co.uk
mailto:endurance@mreltd.co.uk
mailto:wem3@wemmarine.com
mailto:SimarEsperanca.Bridge@Subsea7.com

6. HOWO2 Vessel Update
Vessels Due On Site

Vessel Vessel Name MMSI Contact Email Type Frequencies
Picture Number Monitored
SN
. ) Ch.16&P1 @
EDT Hercules 21077600 +442037 698560  herculescaptain®@edtoffs - VHE 162.050 MHz

hore.com

. Hornsea 2

Start /
Arrival

WK14

Package

ACI

Orsted



7. HOWO2 Installation Status
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7. HOWO2 Installation Status continued

Export Cable Supply and Installation
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8. HOWO2 Current Scope of Works

Construction

MHO Esbjerg — Personnel Transfer

M/V Energizer — Personnel Transfer

MHO Asgard — Personnel Transfer

MHO Apollo — Personnel Transfer

Emswind — HOWO?2 Guard Vessel

Deep Cygnus — SOV W2W

CMS Endeavour - Jack-up accommodation OSS
Vos Start W2W SOV

Wind Innovation — SOV

Array Cable Installations

» Simar Esperanca — Cable trenching vessel
« Simon Stevin — Survey Vessel

WTG Commissioning

Istand Crown - SOV

WEM 3 — Refuelling CTV

Manor Endurance — Refuelling CTV
Normand Fortress — Refuelling SOV
Fob Swath 9 - CTV

Fob Swath 4 - CTV

Acta Orion — Refuelling SOV

Hornsea 2 ®drsted



9. HOWO2 Notice to Mariners currently open

HOWO2_OFF_EX_NtM Boulder Clearance and Trial Trenching 05970048_)

HOWO2_OFF_EX_NtM Notification of UXO 06063171_l

HOWO2_OFF_EX_NtM Transponder and Metocean Buoy 06197107

Deployment

HOWO2_OFF_EX_NtM for beach works 06362764_|
HOWO2_OFF_EX_NtM Commencement of Export Cable Works 06196988_A
HOWO?2_OFF_EX_NtM Export Cable Installation Works 06239336_Y
HOWO2_OFF_EX_NtM Deployment of Construction Buoys 06230743_F
HOWO2_OFF_EX_NtM WTF Foundation Installation Works 06478167_E
HOWO2_OFF_EX_NtM Array Cable Installation Works 06478166_H
HOWO2_OFF_EX_NtM OSS RCS Installation 06523452_G
HOWO2_OFF_EX NtM Construction Activities 06833271_G
HOWO2_OFF_EX_NtM WTG Installation Works 07035285_
HOWO2_OFF_EX NtM Cable Protection System Works 07599353_A

. Hornsea 2

Notice of Boulder Clearance and Trial Trenching
Notice of Further cUXO Identified
Notice of measurement buoy deployment
Notice of Beach Works
Notice of Export Cable Installation
Notice of Export Cable Installation Activities

Construction Demarcation Buoy Deployment

Notice of Foundation Installation Works —
Commencement of Scour protection Installation

Notice of Array Cable Installation Works —
Commencement of PLGR

Notice of Foundation Installation Activities —
Commencement of OSS and RCS Jacket Installation

Notice of Construction Activities — Vessel Update

Notice of Wind Turbine Generator (WTG) Installation
Works

Notice of Cable Protection System Rock Placement

https://doreco.orsted.dk/share/service/doc-

rev/revision/revision-

linking?latestApproved=true&chronicleld=0
6512701 Orsted


https://doreco.orsted.dk/share/service/doc-rev/revision/revision-linking?latestApproved=true&chronicleId=06512701

10. HOWO2 Safety Zones

If there are any questions regarding safety zones please contact MHCC or HOWO2 Ops Support

— During Construction
e 'Rolling' 500m Safety Zones (SZs) around each wind farm structure and / or their foundations when a construction vesselis

present

e  Pre-commissioning 50m SZs around any wind farm structure which is either partially constructed but not yet commissioned
where a construction vessel is not present.

Current HOWO2 Active Safety Zones

16

HB Z01 Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Hornsea 2 Orsted




HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

. Hornsea 2 Orsted



HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until further notice

Until further notice Until Further Notice

Until further notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Until Further Notice Until Further Notice

Hornsea 2 Orsted
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HOWO2 Safety Zones Continued

Until Further Notice Until Further Notice
______
Until Further Notice Seafox 7 500m Until Further Notice
______
Until Further Notice
______
Until Further Notice
______
Until Further Notice

Until Further Notice

Hornsea 2 Orsted
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