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Work Planned for the Period 17.11.2025 to 23.11.2025 

Offshore Construction of the Dogger Bank C Offshore Wind Farm commenced on the 

07th of October 2024.   

    

This notice will be updated weekly, giving information on the progress and resources 

involved in the offshore project. The intention is to give an overview of activities and 

vessels involved. Should anyone have questions regarding the operations, we kindly 

ask you to put them forward well in advance.     

     

Dogger Bank Offshore Wind Project is a development project within the Renewables 

offshore wind sector for the three owners; SSE, Equinor and Vårgrønn. Dogger Bank C is 

the third stage of development in the Dogger Bank Zone in the United Kingdom. It will have 

a consented capacity of up to 1.2 GW.   

 

Figure 1 Dogger Bank C Offshore Wind Farm Location  
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 1.   Contact Details for Marine Coordination   

The following contact can provide more information if required.  Please note that specific 

queries can also be addressed to the relevant vessel or shore-based representatives.   

   

Duty Marine Coordinator 

Telephone Number   +44 (0) 7586 332078   

Emergency Contact (24/7)   

   
+44 (0) 7586 332078   

Email for Marine Coordinator   

   
gm_dbmcc@equinor.com      

Address   Dogger Bank MCC, Dogger Bank Operations & Maintenance 

Base, Enterprise Way, East Side, Port of Tyne,  

South Shields NE33 5SW   

   

 

 2.   Ongoing Operations   

 

2.1  Transition Piece (TP) Installation 
  

The installation vessel HLV Seaway Alfa Lift has now completed the installation of the foundation 

Transition Pieces (TP) on the pre-installed Monopiles (MP) in the Dogger Bank C offshore windfarm. 

 

2.3 Construction Support Activities 
 
The Service Operations Vessels (SOVs) Grampian Derwent and Grampian Tees will carry out 
construction support activities at the Offshore Substation Platform in the DBC construction site and 
at various WTG locations.  
 

2.4 Inter Array Cable Operations 

 
The Cable Lay Vessel (CLV) Viking Neptun has completed the first round of inter array cable 

installation works. The Cable Burial Vessel Assister will conduct trenching operations on surface laid 

Inter Array Cables (IAC). The Service Operations Vessel, Norside Cetus will continue with IAC 

termination and testing works. 

 

During operations, the Assister and Norside Cetus will be restricted in their ability to manoeuvre as 

defined under COLREGs (International Regulations for Preventing Collisions at Sea 1972) and will 

display the appropriate day shapes and lights. The vessels will also transmit an Automatic Identification 

System (AIS) message. 
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 3.   Installation progress   

3.1 The table below presents the coordinates of the DBC WTG locations and gives an 

update on the progress of installation of various stages of construction. All locations 

referenced to WGS 84 

ID Structure Latitude (WGS84) Longitude (WGS84) 
Filter Layer 

Installed 

MP 
Foundation 

Installed 

TP  
Installed 

A01 WTG 54°59.05′N 002°36.89′E Y Y Y 

B01 WTG 54°58.89′N 002°39.79′E Y Y Y 

B02 WTG 54°59.53′N 002°38.84′E Y Y Y 

B03 WTG 55°00.17′N 002°37.89′E Y Y Y 

B04 WTG 55°00.81′N 002°36.95′E Y Y Y 

C01 WTG 54°58.84′N 002°43.10′E Y Y Y 

C02 WTG 54°59.48′N 002°42.16′E Y Y Y 

C03 WTG 55°00.12′N 002°41.21′E Y Y Y 

C04 WTG 55°00.76′N 002°40.27′E Y Y Y 

C05 WTG 55°01.40′N 002°39.32′E Y Y Y 

C06 WTG 55°02.04′N 002°38.38′E Y Y Y 

C07 WTG 55°02.68′N 002°37.43′E Y Y Y 

D01 WTG 54°58.77′N 002°46.43′E Y Y Y 

D02 WTG 54°59.42′N 002°45.48′E Y Y Y 

D03 WTG 55°00.06′N 002°44.54′E Y Y Y 

D04 WTG 55°00.70′N 002°43.60′E Y Y Y 

D06 WTG 55°01.98′N 002°41.71′E Y Y Y 

D07 WTG 55°02.62′N 002°40.76′E Y Y Y 

D08 WTG 55°03.26′N 002°39.81′E Y Y Y 

D09 WTG 55°03.90′N 002°38.87′E Y Y Y 

D10 WTG 55°04.54′N 002°37.92′E Y Y Y 

D11 WTG 55°05.18′N 002°36.97′E Y Y Y 

E01 WTG 54°58.72′N 002°49.75′E Y Y Y 

E02 WTG 54°59.36′N 002°48.81′E Y Y Y 

E03 WTG 55°00.00′N 002°47.86′E Y Y Y 

E04 WTG 55°00.64′N 002°46.92′E Y Y Y 

E05 WTG 55°01.28′N 002°45.98′E Y Y Y 

E06 WTG 55°01.92′N 002°45.03′E Y Y Y 

E07 WTG 55°02.56′N 002°44.09′E Y Y Y 

E08 Spare 55°03.20′N 002°43.14′E    

E09 WTG 55°03.84′N 002°42.20′E Y Y Y 

E10 WTG 55°04.48′N 002°41.25′E Y Y Y 

E11 WTG 55°05.13′N 002°40.30′E Y Y Y 

E12 WTG 55°05.77′N 002°39.35′E Y Y Y 
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F01 WTG 54°58.65′N 002°53.08′E Y Y Y 

F02 WTG 54°59.30′N 002°52.14′E Y Y Y 

F03 WTG 54°59.94′N 002°51.20′E Y Y Y 

F04 WTG 55°00.58′N 002°50.25′E Y Y Y 

F05 WTG 55°01.22′N 002°49.31′E Y Y Y 

F06 WTG 55°01.86′N 002°48.37′E Y Y Y 

F07 WTG 55°02.50′N 002°47.42′E Y Y Y 

F08 WTG 55°03.15′N 002°46.48′E Y Y Y 

F09 WTG 55°03.79′N 002°45.53′E Y Y Y 

F10 WTG 55°04.43′N 002°44.59′E Y Y Y 

F11 WTG 55°05.07′N 002°43.64′E Y Y Y 

F12 WTG 55°05.71′N 002°42.69′E Y Y Y 

OSP OSP 55°01.34′N 002°42.65′E Y Y (Jacket) Y (Topside) 

P01 WTG 55°02.47′N 002°50.86′E Y Y Y 

P02 WTG 55°01.83′N 002°51.80′E Y Y Y 

P03 WTG 55°01.19′N 002°52.74′E Y Y Y 

P04 WTG 55°00.55′N 002°53.68′E Y Y Y 

P05 WTG 54°59.90′N 002°54.63′E Y Y Y 

P06 WTG 54°59.26′N 002°55.57′E Y Y Y 

P07 WTG 54°58.62′N 002°56.51′E Y Y Y 

P08 WTG 54°57.50′N 002°56.54′E Y Y Y 

P09 WTG 54°57.51′N 002°55.24′E Y Y Y 

P10 WTG 54°57.53′N 002°53.90′E Y Y Y 

P11 WTG 54°57.55′N 002°52.56′E Y Y Y 

P12 WTG 54°57.56′N 002°51.22′E Y Y Y 

P13 WTG 54°57.58′N 002°49.88′E Y Y Y 

P14 WTG 54°57.59′N 002°48.54′E Y Y Y 

P15 WTG 54°57.61′N 002°47.20′E Y Y Y 

P16 WTG 54°57.62′N 002°45.86′E Y Y Y 

P17 WTG 54°57.64′N 002°44.52′E Y Y Y 

P18 WTG 54°57.65′N 002°43.18′E Y Y Y 

P19 WTG 54°57.67′N 002°41.84′E Y Y Y 

P20 WTG 54°57.68′N 002°40.50′E Y Y Y 

P21 WTG 54°57.70′N 002°39.16′E Y Y Y 

P22 WTG 54°57.71′N 002°37.82′E Y Y Y 

P23 WTG 54°57.72′N 002°36.48′E Y Y Y 

P24 WTG 54°57.74′N 002°35.14′E Y Y Y 

P25 WTG 54°58.49′N 002°34.84′E Y Y Y 

P26 WTG 54°59.26′N 002°34.83′E Y Y Y 

P27 WTG 55°00.03′N 002°34.82′E Y Y Y 

P28 WTG 55°00.80′N 002°34.81′E Y Y Y 
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P29 WTG 55°01.57′N 002°34.81′E Y Y Y 

P30 WTG 55°02.34′N 002°34.80′E Y Y Y 

P31 WTG 55°03.11′N 002°34.79′E Y Y Y 

P32 WTG 55°03.88′N 002°34.78′E Y Y Y 

P33 WTG 55°04.66′N 002°34.77′E Y Y Y 

P34 WTG 55°05.43′N 002°34.77′E Y Y Y 

P35 WTG 55°06.20′N 002°34.76′E Y Y Y 

P36 WTG 55°06.94′N 002°35.12′E Y Y Y 

P37 WTG 55°06.95′N 002°36.46′E Y Y Y 

P38 WTG 55°06.95′N 002°37.81′E Y Y Y 

P39 WTG 55°06.95′N 002°39.15′E Y Y Y 

P40 WTG 55°06.96′N 002°40.50′E Y Y Y 

P41 WTG 55°06.96′N 002°41.84′E Y Y Y 

P43 Spare 55°05.68′N 002°46.13′E    

P44 Spare 55°05.04′N 002°47.08′E    

P45 Spare 55°04.40′N 002°48.02′E    

P46 Spare 55°03.75′N 002°48.97′E    

P47 WTG 55°03.11′N 002°49.91′E Y Y Y 

 

 

 3.2 The table and diagram below present the locations of the DBC Inter Array Cable (IAC) 

locations and gives an update on the progress of installation of various stages of construction. 

   

String Cable ID From To Cable Laid Cable Buried  

A 

DCA1 DC OSP DCE04 AA Y Y  

DCA2 DCE04 AA DCF04 AB Y   

DCA3 DCF04 AB DCF03 AC Y   

DCA4 DCF03 AC DCP05 AD Y   

DCA5 DCP05 AD DBP35 AE Y   

DCA6 DBP35 AE DBP36 AF Y   

String Cable ID From To Cable Laid Cable Buried  

B 

DCB1 DC OSP DCE03 BA    

DCB2 DCE03 BA DCF02 BB Y   

DCB3 DCF02 BB DCF01 BC Y   

DCB4 DCF01 BC DCP09 BD Y   

DCB5 DCP09 BD DCP08 BE Y   

String Cable ID From To Cable Laid Cable Buried  

C 

DCC1 DB OSP DCE02 CA    

DCC2 DCE02 CA DCE01 CB Y   

DCC3 DCE01 CB DCP12 CC Y   

DCC4 DCP12 CC DCP11 CD Y   
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DCC5 DCP11 CD DCP10 CE Y   

String Cable ID From To Cable Laid Cable Buried  

D 

DCD1 DC OSP DCD04 DA    

DCD2 DCD04 DA DCD03 DB Y   

DCD3 DCD03 DB DCD02 DC Y   

DCD4 DCD02 DC DCD01 DD Y   

DCD5 DCD01 DD DCP14 DE Y   

DCD6 DCP14 DE DCP13 DF Y   

String Cable ID From To Cable Laid Cable Buried  

E 

DCE1 DC OSP DCC01 EA    

DCE2 DCC01 EA DCP18 EB Y   

DCE3 DCP18 EB DCP17 EC Y   

DCE4 DCP17 EC DCP16 ED Y   

DCE5 DCP16 ED DCP15 EE Y   

 

String   Cable ID   From     To  Cable Laid Cable Buried    

F 

DCF1 DC OSP DCC02 FA    

DCF2 DCC02 FA DCB01 FB    

DCF3 DCB01 FB DCP21 FC    

DCF4 DCP21 FC DCP20 FD    

DCF5 DCP20 FD DCP19 FE    

String   Cable ID   From     To  Cable Laid Cable Buried    

G 

DCG1 DC OSP DCC03 GA    

DCG2 DCC03 GA DCB02 GB    

DCG3 DCB02 GB DCP22 GC    

DG4 DCP22 GC DCP23 GD    

DCG5 DCP23 GD DCP24 GE    

String   Cable ID   From     To  Cable Laid Cable Buried    

H 

DCH1 DC OSP DCC04 HA    

DCH2 DCC04 HA DCB03 HB    

DCH3 DCB03 HB DCA01 HC    

DCH4 DCA01 HC DCP27 HD    

DCH5 DCP27 HD DCP26 HE    

DCH6 DCP26 HE DCP25 HF    

String   Cable ID   From     To  Cable Laid Cable Buried    

J 

DCJ1 DC OSP DCC05 JA    

DCJ2 DCC05 JA DCB04 JB    

DCJ3 DCB04 JB DCP28 JC    

DCJ4 DCP28 JC DCP29 JD    

DCJ5 DCP29 JD DCP30 JE    

DCJ6 DCP30 JE DCP31 JF    
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String   Cable ID   From     To  Cable Laid Cable Buried    

K 

DCK1 DC OSP DC06 KA    

DCK2 DCC06 KA DCC07 KB    

DCK3 DCC07 KB DCP32 KC    

DCK4 DCP32 KC DCP33 KD    

DCK5 DBP10 KD DBP08 KE    

String   Cable ID From To Cable Laid Cable Buried    

L 

DCL1 DC OSP DCD07 LA    

DCL2 DCD07 LA DCD08 LB    

DCL3 DCD08 LB DCD09 LC    

DCL4 DCD09 LC DCD10 LD    

DCL5 DCD10 LD DCD11 LE    

String   Cable ID   From     To  Cable Laid Cable Buried    

M 

DCM1 DC OSP DCD06 MA    

DCM2 DCD06 MA DCE12 MB    

DCM3 DCE12 MB DCP39 MC    

DCM4 DCP39 MC DCP38 MD    

DCM5 DCP38 FD DCP37 ME    

DCM6 DCP37 ME DCP36 MF    

String Cable ID From To Cable Laid Cable Buried    

N 

DCN1 DC OSP DCE09 NA    

DCN2 DCE09 NA DCE10 NB    

DCN3 DCE10 NB DCE11 NC    

DCN4 DCE11 NC DCF12 ND    

DCN5 DCF12 ND DCP41 NE    

DCN6 DCP41 NE DCP40 NF    

String Cable ID From To Cable Laid Cable Buried    

P 

DCP1 DC OSP DCE07 PA    

DCP2 DCE07 PA DCF08 PB    

DCP3 DCF08 PB DCF09 PC    

DCP4 DCF09 PC DCF10 PD    

DCP5 DCF10 PD DCF11 PE    

String Cable ID From To Cable Laid Cable Buried    

Q 

DCQ1 DC OSP DCE06 QA    

DCQ2 DCE06 QA DCF07 QB    

DCQ3 DCF07 QB DCP47 QC    

DCQ4 DCP47 QC DCP01 QD    

DCQ5 DCP01 QD DCP02 QE    

String Cable ID From To Cable Laid Cable Buried    

R 
DCR1 DC OSP DCE05 RA    

DCR2 DCE05 RA DCF05 RB    
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DCR3 DCF06 RB DCF06 RC    

DCR4 DCF05 RC DCP03 RD    

DCR5 DCP03 RD DCP04 RE    

 

 
 

4.   General Safety Advice 

All vessels engaged in construction activities will exhibit the appropriate lights and shapes, 

defined by the International Regulations for Preventing Collisions at Sea 1972, relative to 

their operations.  Vessels will also transmit an Automatic Identification System (AIS) 

message.    

 5.   Safety Zones within the Dogger Bank Offshore Windfarm Construction Area   

The Secretary of State for Business, Energy and Industrial Strategy (BEIS) has approved 

the use of safety zones under the Energy Act 2004 for the installation of wind turbines and 

offshore transformer module foundations/substructures within the Dogger Bank Offshore 

Windfarm.    

The Secretary of State has declared safety zones under the following terms:   
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During Construction    

• 500 metres radius around each wind turbine, offshore transformer module and/or 

their substructures and foundations comprising the Dogger Bank Offshore Wind 

Farm whilst work is being performed as indicated by the presence of construction 

vessels.   

(It is noted that the 500 metre safety zones will roll with the installation activity with no 

more than two construction vessels working at any one time. Vessels are advised that 

anchors associated with the construction vessels may extend outside of the 500 metre 

safety zone.)   

• 50 metres radius around each wind turbine, offshore transformer module and/or their 

substructure and foundations installed but waiting to be commissioned as part of the 

Dogger Bank Offshore Wind Farm.    

Positions of foundations installed will be published in the current Weekly Notice of 

Operations. Only vessels associated with the Dogger Bank Offshore Wind Farm 

construction may enter statutory safety zones.   

The guard vessel and Marine Coordination centre will be responsible for monitoring and 

policing the safety zones; and can be contacted directly for advice. The guard vessel will be 

on site 24/7 whilst safety zones are in place.   

Further information on the application of safety zones can be obtained from the Marine 

Coordinator. Users are advised to keep clear of construction activities, including safety 

zones, within the Dogger Bank Offshore Windfarm construction area in line with Marine 

Guidance Note (MGN) 372.    

ALL VESSELS ARE REQUESTED to give all construction and support vessels a wide berth.   

MARINERS ARE REMINDED to navigate with caution and keep continued watch on VHF 

Ch. 70 / 16 when navigating the area   

 6.   Fisheries Liaison   

Fisheries liaison associated with the activity will be co-ordinated by Brown and May Marine 

Ltd. For any commercial fishery queries please contact:    

Alex Winrow-Giffin, Brown & May Marine Ltd 

Alex@brownmay.com   

Tel: 01379 870181    Mob: 07760 160039   

Zoё Lawrence - Brown & May Marine Ltd 

zoe@brownmay.com     

Mob: 07923 138175   
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The Export Cable installation campaign is anticipated to be completed ~ April 2025. 

 

 7.   Distribution List   

A central list of recipients is maintained by the Marine Coordinator. If you are not the 

appropriate recipient of these notices or do not wish to receive the notices in the future, 

please contact us at the address included in Section 1 of this notice.    

 8.   Website   

The official website of Dogger Bank Offshore Windfarm Limited can be found at:    

Weekly documents Archive - Dogger Bank Wind Farm   

This contains all Notices to Mariners (NtM) published by DBOWF and all Weekly Notices of 

Operations, together with a large amount of general information about the Project.   

Details of NtM published by DBOWF can also be found on the Kingfisher Bulletin interactive 

chart at:   

View all Notices (kingfisherbulletin.org)    

https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://doggerbank.com/mariners-fisheries/
https://kingfisherbulletin.org/notice-map
https://kingfisherbulletin.org/notice-map
https://kingfisherbulletin.org/notice-map
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